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Section C - Descriptions and Specifications

STATEMENT OF WORK

CONTRACT NO. N65540-15-D-0004-0010
INTEGRATED BRIDGE SYSTEM (IBS) TECHNOLOGY REFRESH
STATEMENT OF WORK

BACKGROUND:
The Naval Surface Warfare Center Philadelphia Division (NSWCPD) Code 251, in support of the US Navy’s
Sustainment and Modernization initiatives, requires support for IBS Technology Refresh Hardware Upgrade (SA
86937) and Software Support (SWD 93908) aboard three (3) DDG class ships.
1.0 SCOPE
1.1 Complete three (3) DDG IBS Tech Refresh installations on DDG 101 USS GRIDLEY, DDG 98
USS FORREST SHERMAN and DDG 103 USS TRUXTON in accordance with NAVSEA
Standard Items and all referenced applicable documentation.

2.0 REFERENCES
2.1 NAVSEA FY20 Standard Items
22 NAVSEA 9090-310G SHIPALT by Alteration Installation Team
23 NAVSSES Installation 4720.2E Process and Policy for Shipboard Industrial Work
24 ANSFASQC Q9002-1994, Quality System, Model for Quality Assurance in production
Installation, and servicing
25 NAVSEA SL720-AA-MAN-020 FMP Management and Operations Manual
2.6 OPNAY Instruction 5100.23B, Navy Occupational Safety and Health (NAVOSH) Program
Mannal
2.7 Standards and Interpretations, Occupational Safety and Health Chapter 1915.14, 1915.15 and
1915.16.
2.8 Government Furnished Material Listing (RFQ Timeline)
29 NAVSEA 89AA0-AB-GS0-010/GS0, General Specifications for Overhaul of Surface Navy Ship
2,10  MIL-STD-1689 Fabrication, Welding and Inspection; Structural
211  MIL-STD-248 Welding and Brazing Procedures and Performance Qualification
2,12  MIL-STD-0022 Welded Joint Design
213 MIL-STD-454 Standard General Requirements for Electronic Equipment
2.14  MIL-DTL-22520G General Specification for Crimping Tools and Wire Termination
215 MIL-STD-24749 Electrical Grounding, General Specifications
216  MIL-STD-1310 (Navy) Bonding and Grounding
2.17 NAVSEA 0967-LP-000-0110 Electronics Installation and Maintenance Book, Installation
Standards
2.18  MIL-STD-1310 (Navy) Bonding and Grounding
2.19  MIL-STD-2042A (SH) Fiber Optic Topology Installation Standard Methods for Naval Ships
(Equipment/Connectors and Inter-connectors)
220  MIL-STD-2042B (SH) Fiber Optic Topology Installation Standard
221  NAVSEA S9086-VH-STM-000/CH/635 Thermal Insulation
222  NAVSEA 59086-VD-STM-000/CH-631 Painting
223  NAVSEA 0901-LP-480-002/CD-9480 Piping systems
ASSEMBLY / DISASSEMBLY IBS RACK INSTRUCTIONS
224  DDG IBS TR Rack Disassembly NG
SHIP INSTALLATION DRAWINGS (SIDs):
225 180-8826235_DDG101_Structural
226  426-8826236_DDG101_Electrical
227 180-8826558 DDG98_Structural
228  426-8826559 DDG98_FElectrical
229 DDG 103 USS TRUXTON Structural ** ECD FEB 2020
230 DDG 103 USS TRUXTON Electrical ** ECD FEB 2020
CONN 1 & 2 WORKSTATION RETROFIT INSTALLATION PROCEDURE:
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EB-4306248_CONN 1-2 Retrofit Procedure

REQUIREMENTS

31

3.2

33

3.4

35

3.6

3.7

3.8

39

The contractor shall take guidance only from the AIT Manager, Onsite Installation Coordinator
(OSIC) or identified Onsite Representative (OSR) for the installations. If other parties {In-Service
Engineering Agent (ISEA), Ship Manager Representative (SMR), Shipyard, etc.} requests services
outside the scope of work, please refer them to the AIT Manager, OSIC or identified OSR. Any
change in the original scope of work must be approved by the Contracting Officer’s
Representative (COR) and the Contracting Officer.

The contractor shall ensure compliance with all applicable safety regulations in and around
Shipyards, NSA facilities and Naval Vessels.

The contractor shall and must conform to shipboard routine with regard to cleanliness, personnel
conduct, ship’s security and integrity after each installation day.

In support of IBS, the contractor shall participate in ship checks and review all references and
SIDs in order to gain a complete understanding of installation, pre-fabrication requirements,
quantity, type of cables and terminal connections required. The contractor should be aware that the
specifics of the installation will change from ship to ship. In accordance with SIDs 2.25 through
2.30.

3.4.1  Prior to the start of the hardware installation start date, the contractor shall review SIDs
2.25 through 2.30 in order to gain a complete understanding of quantity and type of
Installing Activity Fumished (TAF) and consumable materials required to complete the
installation. The contractor shall maintain and update the material list detailing status of
the material. (CDRL A{11).

3.42  The contractor shall provide the services of one (1) senior installation technician for a
ship check approximately thirty (30) days prior to the given installation start date for cach
ship for the purpose of identifying cable runs, pre-fabrication requirements and
generating red lines on the applicable installation drawings.

The contractor shall accept and stage for Government Furnished Material (GFM), including
installation check out spares, as determined by the Government and provided for in the applicable
SIDs. The contractor shall also provide the transportation of material between the contractor's
storage facility and the ship. The contractor shall maintain identity of all items of material
associated with the ship, using DD-1149 forms. Included is the GFP module attachment.

The contractor shall provide copies of the Condition Reports to the AIT Manager, OSIC or
identified OSR as conditions are noted and compilation of all reports at the completion of the
installation.

The contractor shall maintain a daily work schedule that includes a daily manning report, work
completed, planned work, hours worked, concerns, delays, and material deficiencies.

The contractor shall create and maintain a daily POA&M that will also communicate and
coordinate all work with Ship’s Force, Regional Maintenance Centers (RMC), AIT Manager,
OSIC or identified OSR. (CDRL A003).

The contractor shall work to de-conflict scheduling issues with the Shipyard, Level I personnel,
other contractors onsite and subcontractors.
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The contractor shall ensure all trade personnel meet minimum requirements as specified in
references 2.1 and 2.23. The contractor shall have technical skill license and/or certifications
available upon request via Quality Assurance Workbook.

3.10.1 The contractor shall ensure employees accomplishing work (e.g., installer, lead foreman,
QA oversight, direct supervisor) on fiber optic systems have accomplished Navy
Shipboard fiber optic training and achieved certification TAW 009-73.

The contractor shall install all electrical and fiber components in accordance with SIDs, 2.25
through 2.30.

3.11.1 The contractor shall perform a validation check of all cables to confirm cable origin and
destinations. This validation check shall consist of a continuity test for copper cables and
light test for fiber cables. Fiber cables shall also be tested prior to the installation to
ensure that no breaks in continuity exist.

3.11.2 The contractor shall perform a continuity test for all copper wiring to ensure leads have
been terminated at proper connections; if applicable.

3.11.3 The contractor shall test and check out all Fiber Optic cables for Optical Time Domain
Response, if applicable.

3.11.4 The contractor shall test and check out all ST/SC Connectors and cables with Power
Meter for dB-loss, if applicable.

3.11.5 The contractor shall test and check out any other disturbed or restored systems, if
applicable.

3.11.6 The contractor shall test and check out any other undisturbed cables or systems, if
applicable.

3.11.7 The contractor shall integrate all the components into the local area networks, if required.

3.11.8 The contractor shall test and check functionality of all installed measuring devices, if
applicable.

3.11.9 The contractor shall terminate all signal and command copper wiring on cabling installed
in IBS equipment with crimped ferrule type connectors.

3.11.10 The contractor shall install, dress in and terminate all cabling into IBS equipment and any
associated auxiliary equipment or connect boxes.

The contractor shall fabricate and install all foundations, as well as mounting equipment to said
foundations for electrical equipment/components in accordance to the SIDs, 2.25 through 2.30.

3.12.1 The contractor shall apply the specified paint to equipment contact surfaces of
foundations installed by the contractor prior to walking onboard the ship and installing
the equipment according to reference 2.1.

The contractor shall accomplish all hot work associated with the required electrical modifications.
This includes welding, burning, grinding and all other spark producing operations that require a
fire watch. This effort is required for installing new or modifying existing cableways and
foundations, and to accommeodate new and rerouted cables and enclosures. Cableways may
include, but not be limited to cable support brackets, collars, Multiple Cable Transits (MCTs),
Multiple Cable Passageways (MCPs), stack studs and stuffing tubes.
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3.14  The contractor shall disassemble the IBS racks onsite prior to taking onboard the ship, per
reference 2.24. Once all of the disassembled IBS rack parts have reached the final location on the
installing foundation, the contractor shall assemble IBS rack parts to the original condition per
reference 2.24.

3.15  The contractor is responsible for the retrofit installation of the CONN 1 and CONN 2 hard mount
workstations per reference 2.31.

3.16  The contractor is responsible for the installation in its entirety to include oversight/material
support, testing and technical support services for the technology refresh of IBS as detailed in
SIDs 2.25 through 2.30.

3.17  The contractor shall accomplish the requirements of Standard Item 009-32, 009-11 and 009-26 of
reference 2.1 for new and disturbed surfaces, lagging and insulation and deck covering
respectively.

3.18  The contractor shall protect all equipment mounted by the contractor to prevent any damage
during installation. Protection shall include fire retardant plastic, plywood or other material as
needed.

3.19  The contractor shall provide technical support during the installation, integration and test phase
(SOVT) to assist in the resolution of IBS discrepancies as they may occur or are identified during
the Ship’s availability, the provided test schedule and post avail activities. Two (2) personnel
familiar with the TBS operations are to be available during the installation, integration and test
phase (SOVT) to properly execute tasking. The contractor is responsible for all testing and
troubleshooting during the SOVT and SEA TRIAL underway period, if applicable.

320  The contractor shall provide copies of the Condition Reports to the AIT Manager, OSIC or
identificd OSR as conditions are noted and compilation of all reports at the completion of the
installation,

GOVERNMENT FURNISHED MATERIAL (GFM) AND GOVERNMENT FURNISHED
INFORMATION (GFT)

4.1 NSWCPD Code 251 will provide government material. Please refer to the GFP Attachment for
the list of materials. Material to the contractor will be provided with in 60 calendar days prior to
the performance of work to enable the contractor to satisfactorily perform the effort.

CONTRACTOR FURNISHED MATERIAL (CFM)

5.1 Contractor shall procure and provide all CFM that are incidental to the job.

COUNTERFEIT MATERTAL PREVENTION

6.1 Non-Electronic Materials

6.1.1  Department of the Navy contractors (and their subcontractors at all tiers) who obtain
critical or high risk material shall implement a risk mitigation process as follows:

6.1.1.1 Ifthe materiel is currently in production or currently available, solicitations shall
require the materiel to be obtained only from authorized suppliers

6.1.1.2 If the materiel is not in production or currently available from authorized
suppliers, solicitations shall require the materiel to be obtained from suppliers
that meet appropriate counterfeit avoidance criteria
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6.1.1.3 Require the contractor to notify the contracting officer when critical or high risk
materiel cannot be obtained from an authorized supplier

6.1.1.4 Require the contractor to take mitigating actions to authenticate the materiel if
purchased from an unauthorized supplier

6.1.1.5 Require the contractor to report instances of counterfeit and suspect counterfeit
materiel to the contracting officer and the GIDEP as soon as the contractor
becomes aware of the issue

7.0 OVERTIME

7.1

7.2

Overtime is authorized for this requirement. FAR 52.222-2 Payment for Overtime Premiums is
applicable and will be included in the task order award document.

For overtime premium costs to be allowable costs; the Contracting Officer is required to approve
the performance of overtime prior to the actual performance of overtime. The dollar amount in
FAR 52.222-2 shall equal overtime premium negotiated between the Government and the prime

DL AC )

8.0 WORK SCHEDULE

8.1

8.2

The work hours shall be Monday through Friday from 0600 to 1630. These hours and days may
be adjusted based on the progress during the installation.

The installation preparation will commence immediately upon award of contract. For planning
purposcs, installation start date will be determined and provided by AIT Manager based within the
projected ship’s availability,

8.2.1  Below are the selected ships and the estimated ship’s availabilities that are being targeted
for this task order. Please refer to Section F — Delivery Schedule for the task order
delivery requirements:

8.2.1.1 DDG 101 USS GRIDLEY: 04 May 2020 — 06 November 2020
Location: Everett, WA

8.2.1.2 DDG 98 USS FORREST SHERMAN: 15 June 2020 — 15 January 2021

Location: Norfolk, VA OPTION I
8.2.1.3 DDG 103 USS TRUXTON: 02 November 2020 — 30 April 2021
Location: Norfolk, VA OPTION II

9.0 TRAVEL

9.1

9.2

Travel in support of this requirement is anticipated to include the following locations:
9.1.1  Ewvereit, WA and Norfolk, VA
All travel shall be conducted in accordance with FAR 31.205-46, Travel Costs, B-231-H001

Travel Cost (NAVSEA) and shall be pre-approved by the COR. The Contractor shall submit travel
reports in accordance with DI-MGMT-81943. (CDRL A002)
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Travel Costs

9.3.1  The current “maximum per diem” rates are set forth in the (i) Federal Travel Regulations
for travel in the Continental United States; (ii) Joint Travel Regulations for Overseas
Non-Foreign areas (e.g., Alaska, Hawaii, Guam, Puerto Rico, etc.); and (ii) Department
of State (DOS) prescribed rates for foreign overseas locations.

100 SECURITY REQUIREMENTS

10.1

10.2

10.3

104

10.5

10.6

The Contractor is responsible for completing all required Government mandated training to
maintain security and network access to government sites and IT systems to include but not
limited to: Antiterrorism Level 1 Awareness; DoD Cyber Awareness Challenge; Combatting
Human Trafficking; Records Management in the DON: Everyone's Responsibility; Training and
Readiness; The Active Shooter; Constitution Day; NAVSEA Introduction to Controlled
Unclassified Information; Operations Security (OPSEC); NAVSEA Counterintelligence Training;
Privacy and Personally Identifiable Information (PIT) Awareness Training; and NAVSEA Physical
Security training. Certificates of successful completion shall be sent to the COR and as otherwise
specified in the contract. Certificates of successful completion shall be sent to the COR and as
otherwise specified in the contract.

In accordance with SECNAV M-5510.30 Chapters 5 and 6, all Contractor personnel that require
access to Department of Navy (DON) information systems and/or work on-site are designated
Non-Critical Sensitive/IT-II positions, which require an open investigation or favorable
adjudicated National Agency Check (NACLC) by the Industrial Security Clearance Office
(DISCO). Investigations should be completed using the SF-86 Form and the SF-87 finger print
card. An interim clearance can be granted by the company Security Officer and recorded in the
Joint Personnel Adjudication System (JPAS). An open or closed investigation with a favorable
adjudication is required prior to issuance of a badge providing access to NSWCPD sites and
buildings. If an unfavorable adjudication is determined by DISCO all access will be terminated.
For Common Access Card (CAC) card you must have a completed investigation that has been
favorably adjudicated or a final security clearance. A CAC Card will not be issued to contractors
who have an interim security clearance.

Contractor personnel that require a badge to work on-site at one of the NSWCPD sites must
provide an I-9 form to verify proof of citizenship. The I-9 form should be signed by the company
Facility Security Officer or the company Human Resource Department. In addition to the I-9 form,
Contractors shall also bring their birth certificate, current United States Passport or naturalization
certificate and state issued ID to the NSWCPD Security Officer at the time of badge request to
verify citizenship. Finally, contractors shall supply a copy of their OPSEC Training Certificate or
other proof that the training has been completed.

Construction badges for contractor personnel that work on-site at one of the NSWCPD sites will
be good for 60 days.

A Facility Access Determination (FAD) will be completed on any contractor that does not have a
favorable adjudicated investigation in JPAS and is requesting swipe/non-swipe access to our
buildings in excess of 120 days. Any contractor that has unfavorable information that has not been
favorably adjudicated by Department of Defense Central Adjudication Facility (DOD CAF) will
not be issued a badge.

This effort may require access to classified information up to the CONFIDENTIAL level. No
classified data will be generated or stored by the Contractor. The Contractor is required to have
and maintain a CONFIDENTIAL clearance. The requirements of the attached DD Form 254
apply. All persons propesed in key and non-key labor categories shall be U.S. citizens holding at
least a current CONFIDENTIAL clearance.
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The Contractor shall appoint a Facility Security Officer (FSO), who shall (1) be responsible for all
security aspects of the work performed under this contract, (2) assure compliance with the
National Industrial Security Program Operating Manual (NISPOM) (DOD 5220.22-M), and (3)
assure compliance with any written instructions from the work site Security POC.

The Prime Contractor shall:

10.8.1 Forward signed copies of DD254s provided to subcontractors to the Naval Surface
Warfare Center Philadelphia Division (NSWCPD), ATTN: Security.

10.8.2 Direct the subcontractor to obtain approval, through the prime Contractor, for the public
release of information received or generated by the sub through the prime Contractor.

10.8.3 Submit the subcontractor request for public release through the technical point of contact
identified on the DD 254.

The planned utilization of non-U.S. Citizens in the performance of this contract effort must be
identified by name and country of citizenship in the proposal. Foreign Nationals shall not be
allowed access to classified or critical program information unless approved on a case by case
basis by DSS.

DELIVERABLES

111

11.2

11.3

A monthly financial and technical progress report shall be assembled by the contractor and be
submitted to NSWCPD AIT Manager. This report shall include a detail number of foundations
and equipment installed, equipment and cables connected, tested and completion percentage
versus time expired. All identified disconnects between work completion and money spent will be
addressed. (CDRL A002)

As required by 009-60 of 2.1, the contractor shall prepare and maintain daily, a detailed
installation schedule (POA&M) based on the ship’s availability and provided installation dates,
thirty (30) days afler award of contract. The contractor shall update this POA&M on a weekly
basis or more frequently as schedules change, workflow problems ocecur or other conditions
warrant. The details of this POA&M will be coordinated with Ship’s Force, LMA, RMCs,
NSWCPD representatives and other activities as necessary to ensure that proper support is
available and interference or delays are minimized. The updated POA&M shall be submitted to
NSWCPD personnel no later than noon the day prior to the RMC weekly progress meeting.
(CDRL A003)

Using NAVSEA FY20 Standard Item 009-004 and references 2.1 and 2.2, the contractor shall
develop a QA Workbook to be maintained and updated onsite. This Workbook shall be used to
keep an in-process record of Quality Control Inspections and be provided to NSWCPD AIT
Manager for review thirty (30) days after the date of award. A completed electronic copy of the
QA Workbook shall be provided to NSWCPD AIT Manager within fourteen (14) days after
completion of each installation. (CDRL A004) The QA Workbook must be accessible/viewable
to the OSIC or identified OSR during the entire availability and formatted as follows:

Sect. 1 Alteration Description

Sect. 2 Personnel Qualifications and Certifications

Sect. 3 QA System Letter and Company procedures

Sect. 4 Installation POA&M

Sect. 5 Ship Installation Drawing (SID) List

Sect. 6 Work Package/Test and Inspection Plan/Records — This plan should

identify areas requiring In-Process inspections by annotating steps as (I),
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13.0
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11.5

11.6
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(V), or (G) Points. This plan shall also incorporate all testing

requirements.
Sect. 7 Test and Inspection Records
Sect. 8 Alteration Completion Report

The contractor shall attend all daily/weekly production meetings and provide weekly physical
progress report detailing the installation status to the OSIC or identified OSR no later than noon
the day prior to the weekly progress meeting during the installation and cable testing phases.
(CDRL A007)

The contractor shall tum over a set of red-lined SIDs to the AIT Manager, OSIC or identified OSR
within fourteen (14) days of completion of the installation. (CDRL A008)

Prior to the given start date of the hardware installation, the contractor shall develop a material
tracking list detailing required material (GFM, IAF & Consumables) to complete the installation
and testing. The material tracking list shall include material nomenclature, GFM status, IAF
status, Consumable Status, part numbers, quantity, location, tracking number and person issued to.
The material tracking list shall be updated weekly or as material statuses change and be submitted
to NSWCPD AIT Manager, OSIC or identified OSR. (CDRL A011)

Installation Completion Report will be submitted fourteen (14) days after completion of the
installation in electronic format. (CDRL A014)

NSWCPD ELECTRONIC COST REPORTING AND FINANCIAL TRACKING (ECRAFT)
SYSTEM

12.1

12.2

12.3

In accordance with Clause C-237-W001 the Contractor is required to upload their Contractor's
Funds and Man-hour Expenditure Reports in the Electronic Cost Reporting and Financial
Tracking (¢CRAFT) System.

The contractor agrees to provide supporting accounting system reports, at the Contracting Officer's
request, based on the review of the invoice documentation submitted to ¢CRAFT. This
documentation will include reports such as the Job Summary Report (or equivalent), Labor
Distribution Report {or equivalent), and General Ledger Detail Report (or equivalent). Supporting
labor data provided must include unburdened direct labor rates for each employee and labor
category. Cost breakdowns for ODCs, Materials, travel and other non-labor costs must be at the
transactional level in sufficient detail so the Government can review allocability to the
contract/task order. Indirect costs allocated to direct costs must be shown at the lowest level of
detail sufficient to reconcile each indirect rate to the appropriate allocation base.

On invoices containing subcontractor costs, the prime contractor agrees, at the Contracting
Officer's request, to attach as supporting documentation all invoices received from subcontractors,
unless the subcontractor submits invoices directly to the CO and COR. This requirement applies
to all subcontract types (Cost, FFP, etc.).

ENTERPRISE-WIDE CONTRACTING MANPOWER REPORTING APPLICATION (ECMRA)

13.1 The contractor is to report labor hours required for performance of services IAW Clause C-237-
HOOL.
RELEASE OF INFORMATION
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14.1  All technical data provided to the contractor by the Government and/or by the contractor for the
Government shall be protected from public disclosure in accordance with the markings contained
therein. All other information relating to the items being delivered or services being performed
under this delivery order may not be disclosed by any means without prior approval of the
authorized representative of the contracting officer. Dissemination or public disclosure includes,
but is not limited to: permitting access to such information by foreign nationals or by any other
persons on entity, publication or technical or scientific, advertising, or any other proposed public
release. The contractor shall provide adequate physical protection to such information so as to
preclude access by any person or entity not authorized such access by the Government.

PERIOD OF PERFORMANCE

15.1 The Period of Performance is based on ship availability and invocation of option(s). Projected
PoP date: date of award to 30 July 2021, which includes Option I and II.

CONTRACTING OFFICER’S REPRESENTATIVE (COR):

161 The COR fo tis conct s NN NN

SUBJECT MATTER EXPERT (SME)

171 The SME for this Delivg Order and 3 DDG IBS Tech Refresh Installations is [{S}SHISHEEN
172 The ATPOC for this Deliva Order and 3 DDG IBS Tech Refresh Installations is [}



Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at;

CLIN INSPECT AT
0010 N/A

0010AA Destination
0010AB Destination
0010AC Destination

INSPECT BY
N/A
Government
Government
Government

ACCEPT AT
N/A
Destination
Destination
Destination

N65540-15-D-0005
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ACCEPT BY
N/A
Govermnment
Govermnment
Govemment



Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN DELIVERY DATE

0010 N/A

0010AA POP 04-MAY-2020 TO
30-JUL-2021

0010AB POP 04-MAY-2020 TO
30-JUL-2021

0010AC POP 04-MAY-2020 TO
30-JUL-2021

QUANTITY

N/A

N/A

N/A

N/A

N65540-15-D-0005

N6449820FBB18
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SHIP TO ADDRESS DODAAC/
CAGE

N/A N/A
NAVAL SURFACE WARFARE CENTER  N64498
PHILA
[(0) (6)(b) (6)(b) (6)(b) (6)(b) (6) |
NSWC PHILADELPHIA DIVISION
1601 LANGLEY AVENUE
BLDG 542
PHILADELPHIA PA 19112
FOB: Destination
(SAME AS PREVIOUS LOCATION) N64498
FOB: Destination
(SAME AS PREVIOUS LOCATION) N64498

FOB: Destination
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(1) Identify the work unit; e.g., department or section in which the requested overtime will be used, together with
present workload, staffing, and other data of the affected unit sufficient to permit the Contracting Officer to evaluate
the necessity for the overtime;

(2) Demonstrate the effect that denial of the request will have on the contract delivery or performance schedule;

(3) Identify the extent to which approval of overtime would affect the performance or payments in connection with
other Government contracts, together with identification of each affected contract; and

(4) Provide reasons why the required work cannot be performed by using multishift operations or by employing
additional personnel.

* Insert either "zero" or the dollar amount agreed to during negotiations. The inserted figure does not apply to the
exceptions in paragraph (a)(1) through (a)(4) of the clause.

(End of clause)

CLAUSES INCORPORATED BY REFERENCE

252.211-7007 Reporting of Government-Furnished Property AUG 2012

252.245-7004 Reporting, Reutilization, and Disposal DEC 2017

252.245-7003 Contractor Property Management System Administration APR 2012

252.245-7002 (Dev) Reporting Loss of Government Property (DEVIATION 2020- FEB 2020
00004)

252,245-7001 Tagging, Labeling, and Marking of Government-Furnished APR 2012
Propetty

52,2459 Use And Charges APR 2012

52.245-1 Government Property JAN 2017

52.232-20 Limitation Of Cost APR 1984

252.232-7007 Limitation Of Government's Obligation APR 2014

252.204-7012 Safeguarding Covered Defense Information and Cyber DEC 2019
Incident Reporting

252.203-7000 Requirements Relating to Compensation of Former Do SEP 2011
Officials

52.223-18 Encouraging Contractor Policies To Ban Text Messaging AUG 2011

While Driving
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Section J - List of Documents, Exhibits and Other Attachments

GOVERNMENT FURNISHED PROPERTY
1. Government Furnished Property
Attachment 1 —-GFP N64498-20-FBB18 List






